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Highlights: 

 

May activities:  

 Pre-overlay concrete contractors continue to increase production, 15.6% of the 2016 program 

complete. 

 On May 10, asphalt paving contracts were signed and executed for both Martin Marietta 

Materials and Schmidt Construction. Each received a notice to proceed.  

 Asphalt paving pre-construction meetings were conducted for both Martin Marietta Materials 

and Schmidt Construction individually.  

 Asphalt paving projects commenced on May 19th with the Palmer Park, Rockrimmon Blvd. being 

the first 2C overlay streets. By the end of May, milling and paving operations were taking place 

on Windchime Place, West Woodmen Rd and in the Calliope neighborhood.  

 Ongoing 2C planning and coordination efforts continued with Colorado Springs Utilities with the 

current focus on the 2018 street list. The list was initially prioritized internally with the Public 

Works Contracted Programs team and then shared with CSU for their prioritization. The team 

meets with CSU bi-weekly, in order to coordinate and prioritize the 2018-2020 resurfacing lists.    

 Coordination meetings continued with City Engineering groups (capital, stormwater, bridge 

maintenance, traffic, striping and bike lane teams as well as other City departments).   

 Coordination meetings continue to take place to discuss paving operations in City parks, 

specifically Garden of the Gods Park and the North Cheyenne Canyon Rd.  

 The management team continued to present 2C related information with the public in forums 

such as homeowner’s association meetings, and other public meetings as well as through media 

outlets. 

 AECOM inspection services have commenced in support of 2C pre-overlay concrete, pre-overlay 

pipe maintenance, mill and overlay, and utility trench inspection. Regular orientation and field 

training is being provided by City staff. 

 Administrative staff continues with quantity tracking and invoicing procedures, providing checks 

and balance processes.   

 

ASPHALT OVERLAY 

Budget $23,140,659.92 

Expensed $0  

Remaining $23,140,659.92 

% Expensed              0% % Remaining 100% 

 
 
 
 
 

   



Pre-Overlay Concrete 

Budget $17,717,704.00  

Expensed $1,226,061.59 

Remaining $16,491,642.41 

% Expensed              6.92% % Remaining 93.08% 

 
 
 

   Overhead 

Budget $4,439,622.00  

Expensed $86,714.33 

Remaining $4,352,907.67  

% Expensed              1.95% % Remaining 98.05% 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Concrete Progress 
 



 

Chapel Hills Drive 

 

Chapel Hills Drive 



 

Chapel Hills Drive 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

Ruskin Dr. crosspan 

 

Ruskin Dr. curb and gutter repair. 



 

Ruskin Dr. sidewalk and apron repair. 

 

Ruskin Dr. sidewalk and apron repair. 



Asphalt Paving Progress 
 

 

Grandview Dr, Palmer Park 

 

 

Grandview Dr, Palmer Park 

 

 



 

Grandview Dr, Palmer Park 

 

 

Grandview Dr, Palmer Park 

 

 

 



 

Paseo Rd, Palmer Park 

 

 

Grandview Dr, Palmer Park 

 

 



 

Rockrimmon Blvd. milling. 

 

 

Rockrimmon Blvd. milling. 

 



 

Rockrimmon Blvd. milling. 

 

 

Rockrimmon Blvd. paving. 

 



 

Rockrimmon Blvd. paving. 

 


